VBI/I-70 Superfund Site Weekly Budget Summary #25 o
) U = |
Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru: | g%
US Army Corps Denver, Colorado Task Order # 0001 gmrcllj Ege : a::ﬁ 12/3/2004 | §§§
f Engineers : : - : 1=
of Eng ¢ Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised U Bii Q o=
- Lo age 10f5 | N=
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ ) _ B - _ | ©
Task: Original Budget | Current Budget | ThisWeek | Costto Date |
Modifications: {1) $ 1,606,373.24 Indirect Costs: }
Current T.Q, Cost $ 466254324 Construction Work Plan 3 65850721% 255924 | $ - $ 431.80
Mobilization/Crew Rotation $ 56,926.90 | $ 63,806.90 1 $ 2536301 % 66,294.51
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 21738974 |8 44043338} % 927563 | $  327,479.44 |
Medification Fee: @6.37% § 96,198.15 Per Diem & Lodging $ 18171963 |% 24066832 | % 4553231% 193,031.74
Total Fee: $ 27921815 Home Office Support 3 1664743 | $ 1664743 | § - 3 3,273.24
Final Report/Proj Close-Out | $ 14,143.74 | $ 14143.74 | $ - $ -
Current T.O.Funds: $ 4,383,325.09 Direct Costs: :
Site Set-up/Maintenance $ 712426 |$ 7124263 - |$  3912.93
Subcontracts: (Fixed Price) Site Co-ardination, Pre-Excav| $ 5980173 | $ 9560398 | $ 131009 | $ 60,862.14
1) None $ - Removal, impacted Soils $ 28506922 % 6037764039 931357 |§ 49252482
T&D, Impacted Soils $ 52668680]% 324396.7018% 674762 | % 28446022
Current T.0.Funds: $ 4,383,325.09 Sampling & Analysis $ 1032038 |$  1522838|% - |$  10,339.37
Site Costs to date: $ 3,147,534.68 Restoration/Backfill $ 473788103 120288790 |8 174210218  977,936.00
Site Funds Available: I $ 1.235,790.41 | Sod/Seed $ 18737640]% 4012407619 12,698.36 | $  340,282.68 |
Excludes: Fee, Fixed Price Subtontracts Garden/Fiwr Beds $ 11,71080 1 3 3547318 | 8 4697.00] % 35,448.78
Rock/Mulch/Misc Gnd Cv | $ 8256270 1% 14150146 |3 3350213 118,205.91
Costs to Date T.O. #1: {Fee Excluded) | _Sprinkier Systems 3 - |3 7500000]% 33019718  76,819.01
indirect Costs 19% $ 590,510.73 Post Construction Maint.  |$ 101,750.90 | $ 24247101 % - $ 17,341.80
Direct Costs; 81% $ 2,567,024.51 Site Co-ord, Follow Up As Bitd $ 59,901.70 | § 6987571 | $ 242112 | % 50,699.62
$ 3.147,535.24 Site Teardown $ 9,152.30 | ¢ 915230 | % - $ -
This week: iCommunity Air Monitoring 3 3,338.70 | § 2150272 | § 33942 | § 17,364.53
Indirect Costs  20% $ 16,365.16 Fuel/Oil Misc Field Supplies | $ 64,946.60 | $ 7498573 | $ 404784 | § 67,208.11
Direct Costs: 80% $ 63,905.62 ASARCO Support $ 126175 | % 7.500.00 | 3 - $ 641.18
$ 80,270.78 Site Co-ord, ASARCO 100 $ - $ - $ 127269 | % 2.977.41
LBP Assesment $ 14312220]|% 1431222019 - 3 -
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730 % 352447.301% - 5 -
Indirect Costs: $ 2,072.72 Rounding Adjustment $ (0.05)] § {0.56)
Direct Costs: $ 8,065.41 Fee $ 183,020.00 =S'i 27921815 | $ - =Ei 183,020.00
$ 10,138.13 Totals $ 305617000 | $ 4662543241 % 80,270.73 | $ 3,330,554.68
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: |  4/3/2005 |
Target Completion, Field Ops 11 Mar 05 (230 Siles)
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VB/I-70 Superfund Site Weekly Cost Summary #25
1 Phase i Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
' Denver, Colorado Task Order #0001 Award Date 10-Jun-04 12/3/2004
US Army Corps StartDate  16-Jun-04
of Englneers@ Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page 20of5

[Thru112604 |'s 17031778018 18858034 | $ 382,714.30 | § 514,31299]§ 274696.09( 5

3,782.43 | § 183,020.00 |

| $ 3,250,283.95 |

Date Labor Per Diem [ Equipment Material | Subcontracis |_Analytical Fee Daily Total ] Total Phase !
11/27/2004 1 % - $ 60.23 181408 % 16987 [ % .84 - 3 - - $ -2,041.02 3,252,324.97
11/28/20041% 103647 ] 8% 554.34 | % - 3 1424 | § - $ - b ] - $ 1605051% 3.2§3,930.02
11/29/2004 |$ 2,189084 | $ 71750 |9 181408} 8 310138 |$ 1319944 | § - 3 - $ 21022241 % 3,274,952.26
11/30/2004 {§ 647528 | $ 73037 |¢§ 1814083 160497 | % 684 |3 - 3 - $ 1063154 % 3,285583.80
1211/2004 |§ 7247721% 927.13 $ 30115618% 328111 % 68418 - $ - $ 1 11,521.36 $ 3,297,105.16 |
12/2/2004 |$ 853336 |[% 78183 |% 181408|% 436895(% 684 |3 3948571 % - $ 1945363 $ 3,316,558.79
12/3/2004 | $ 1077402 | $ 7618319 11814.08 $ 456768|% 684 | % 53,948.57I 3 - $ 13!995.88 $ 3,330,554.67

-IThisWeek 1% 362566918 4553231% 12081963 14145208 132336413 - 3 - $ 8027072
To Date $ 173943449 % 19313357 |$% 39479826 1% 528458.10|% 28792973 |% 378243 | § 183,020.00( $3,330,654 67
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VB/-70 Superfund Site Weekly Budget Summary #25
Phase | Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 207 121312004
US Army Corps Compieted This week
of Engineers. Rapid Response/Project Resources Inc. | 6 ]
Ege 3of§
RRIV_T.0 #0001 (207 Sites) " This Week Total Cost to Date (453 sites)
. ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts | Cost/Property
Indirect Costs:
Site Visit $ - 13 R E R E - |3 6,11968 [ $ 13.51
Construction Work Plan $ 43180 $ 209)% - $ - $ 13746103 30.34
Mobilization/Crew Rotation $  68,29451[% 3202618 253630 8% 42272 8% 19131413 | $ 422.33
Site Admin & Indirects $§ 3274794419 15820318 927563138 154504 1% 0174817913 2,025.35 |
Per_Diem & Lodging $ 19303174 |3 93252 | % 455323 % 75687 | $ 539,18166 | $ 1,180.25
Home Office Support $ 327324 $ 1581 $ IEE - Ts  1390327[% 30.69
Final Report/Proj Close-Out 3 - =$ - $ - $ - =!; - $ -
Total Indirect Costs: $ 50051073 |3  2,85071]8%  16,366.16 |8  2.727.53 | § 1,681,/46.63 | § 3,712.46
Direct Costs:
Site Set-up/Maintenance $ 391293 (3% 1880 [ $ - T3 - | §  72977.311% 161.10
Site Coordination, Pre-Excav_ | $ 6086214 |$ 20402 | $ 1,310.09 | $ 21835|$ 26184193 1% 578.02
Removal, Impacted Soils $ 492524823  2379.35|$ 931357 | $__ 1,552.26 | $ 1,090,512.90 | $ 2,407.31
T&D, Impacted Soiis $ 28446022]%  1,37420 |9 6,747.62 | 3 1,12460 |3 64933519] % 1,433.41
Sampling & Analysis $ 1033937 | % 49.95 | $ - |3 - |$ 3444144(% 76.03
Restoration/Backfill $ 077936003  472433|$ 1742102|$% 290350 {$ 2,011,15035]|%  4,439.63
Sod/Seed $ 340,28268 |$ 164388 |9 1269836|% 2116395 722,20338|% 1,584.27
Garden/Fiwr Beds $§ 35448789 171258 469/001$  76283|$ 76679.72|% 169.27 |
Rock/Mulch/Misc Gnd Cv $ 11820591 (S 571.04 | $ 335021 % 5584 | $  287,402.23 | § 634.44
[ Sprinkler Systems $ _76819.01 |9 KR E 3.301.97 | $ 55033 | % 76,819.01 | 169.58
Post Construction Maint. $ 1734180 (% 83.78 | $ - |3 - |$  2620135(% 57.84
Site Co-ord, Follow Up AsBlts [ $§  50,699.62 | § 244938 2421128 40352 [$ 15165438 $ 334.78
Site Teardown $ - $ - $ - $ - $ - $ -
[Community Air Monitoring $  17,364563 | $ 8380 S 339421% 5657 | $ 15963445 | $ 352.39 |
Fuel/Oil Misc Field Supplies $ 67,20811(% 32468 |9 404784 [ § 67464 )|$ 14848744 |$ 327.79
ASARCO Support $ 641.18 | § 3108 - |$ - |$ 4191988 9.25
Total Direct Costs: $ 2,554,047.10 | § 12,33839]% 62,63303]35 10,43884] 3 5773,533.06 12,7451
Sub Totals: (CosVSite) $ 314455783 - § 1519110 ' $ 7899819 § 13,6637 $ 745527969 |$  16,457.57
Fee (Prorated for 230 Sites) $ 24764720 '$ 107673 $ - $ 107673 $ 48929365 % 1,080.12
$ 339220503 $ 1626783 .  75,998.19 704457334 |$  17,537.69 |
City of Denver Comm Hith Program N/A B N/A_ $  44,830.21
Site Co-Ordination ASARCO 100 $ 2,577.41 $ 1,272.59 3$ 2,977.41
Lead Based Paint Tasks (2) $ - $ - $ -
Cosis Not Included In sile Averages ~ $ 3,395,182.44 $  80,270.78 $ 7,092,380.96




/ VB/-70 Superfund Site Weekly Budget Summary #25
\ m \ Phase || Rapid Iv, 3A Contract#  WO9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 12/3/2004
US Army Corps Start Date:  16-Jun-04
of Engineers.« Rapid Response/Project Resources inc. Completion:  3/25/2005 (Revised)
Page 4 of 5
_ - _ Completed Sites (Overal) _ _ : _
Lead Based Paint Current Budget | Cost To Date Task Order #14] Cross-Over |Task Order #01] Totat To Date
LBP Site Co-Ord $ - 3 - 2003 133 0 0 133
LBP Assesment $ 143122201% - 2004 33 80 207 320
LBP Abatement $ 352447.301}5% - Total 166 80 207 453
$ 49556950 $ -
[Avg SFiSite | 3,243 | 3,948 | 3,806 | 3,639 |
Fee: $ 31,57095 $ 31,570.95 .
*[AvgCost/Site |$ 18,050.57 | & 16,420.07 | $ 1519110 % 16457.57 |
*|Avg Cost/SF {8 550 ] % 416 | $ 39918 452 |
Fee Prorated between Soil Rmvl and Lead Based Paint Tasks. * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
113545 Elizabeth St 4,895 | VBI/I-70 Avg Cost/Site
2|3637 Humboldt St 729
3[3770 Gilpin St 1,929 |
413615 Garfield St 2,756
5|3712 Lafayette St 1,206 yrfiet
6|3511 Lafayette St 1,674 il :
7 HULH:
8 el AL
9 g33z233333:¢8¢8
10 SS§§5§38E8558¢8 .
1 ¥ s % b} g E b=y g g § § S 5 EAVQCOSUS“S
12 e - ¢ (Excludes Fee)
13 Week Ending =4 per. Mov. Avg.
14 oSt/
Total SF This week 13,189 Note: Graph refiects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 787,844 1) Winter Storm/Heavy snow delays start of field ops.
Total SF 2004 1,199,666 |2) Snow cover forces cancellation of Restoration appointments {Unable to videotape).
Total SF All Contracts (3) 1,648,640 3) Subcontract for Community Meeting Support in preparation,
4) Clarification of Lead Based Paint Issues continues to delay assessments.
5) Preparation for winter shutdown period underway.




VBI/1-70 Superfund Site Weekly Budget Summary #25
_ Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
o Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 12/3/2004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
PfgeSOfS
Forward Look: L
_ _ _ Dly Burn Rate | _
Task: Current Budget | Cost to Date Remainin 4 Week Avg | Duration | Estto Compl | Variance |
indirect Costs:
Construction Work Pian $ 2,559.24 [ $ 43180[$% 212744 (% . 1S $ 212744 [ $ (0.00)
Mobilization/Crew Rotation $ 6380690 {3 6629451 [$ (248761)|$  294.32 52 $ 15,304.77 | $ (17,792.38)
Site Admin & Indirects $ 440433383 32747944 | $ 11295394 | $  1,219.81 52 $ 63,420.88 | $ 49,524.06
Per Diem & Lodging $ 2J4066832[% 19303174 |% 4763658 55850 52 $ 2904653 | $ 18,590.05
[Home Office Support $ 1664743 [$ 327324 [$ 13,374.19]$ - LS 3 13374198 [ $ -
Final ReportProj Close-Out || $ 1414374 | $ -~ [$ 1414374 $ - 1S 3 14,14374 | $ A
Total Indirect Costs: $ 77825901 % 590,510.73| % 187,748.08]% 2,072.72 $  137,42655 [ $ 50,321.73
Direct Costs:
Site Set-up/Maintenance 3$ 7.12426 | $ 3912938 3211.33[% 11.82 LS $ 321133 § 0.00
Site Co-ordination, Pre-Excav (| $ 9560398 {$ 6086214 [$ 34741841$  137.22 LS 3 3474184 [ § (0.00)
[Removal, Impacted Soils $ 60377640 |$ 49252482 % 111,25158 (% _ 148411 52 $ 77,173.59 | $ 34,077.99
T&D, Impacted Soils $ 32439670 |$ 28446022 |3 3993648 %  939.02 52 $ 48,829.02 | § (8,892.54)
Sampling & Analysis 3 1522838 {$§  10,33937 |$ 48890119 14.08 S $ 488901 % 0.00
Restoration/Backfill $ 1202,887.90 |$ 977,936.00 | $ 224,95190|3 2.875.09 52 $ 14950464 | $ 75,447.26
Sod/Seed $ 40124076 | $ 234028268 |3 60958083 103453 52 $ 53,79552 | $ 7,162.56
Garden/Flwr Beds $ 3547318 | &  35448.78 | § 2440 | $§  262.55 52 $ 13,652.38 | $ {13,627.98)
Rock/Mulch/Misc Gnd Cv__||$ __ 141,50146 | $ 118,205.91 |$ 2329555 |$  311.33 52 $ 16,189.10 | $ 7,106.45
| Sprinkler Sysiems $ 75,000.00 | $__76,819.01|$  (1,819.01)[§  181.71 LS $ 4,000.00 [ $ (5,819.01)
Post Construction Maint. 3$ 2424710 $ 17,34180(3 6905301 % 98 51 52 $ 512250 | $ 1,782.80
Site Co-ord, Follow Up As Bits | § 6987571 |$ 50699623 1917609[% 24369 98 $ 51,07867 | $ {31,902.58)
Site Teardown $ 9,152.30 | $ - |$ 9,152.301% - N/A $ 5152301 $ -
Community Air Monitoring $ 2150272 |3 1736453 |$ _ 4,138.18| % 48.84 LS 3 413819 1% 0.00
Fuel/Oil Misc Field Supplies | § 7498573 |3 6720811|% 7.77762|% 30922 52 $ 16,079.44 | $ (8,301.82)
ASARCO Support $ 7.50000 | $ 64118 |$ 685882} $ 7.39 LS $ 6,858.82 | $ -
Site Co-Ord ASARCO 100 $ - |$ 2977418 (297741)| 8 10634 LS $ - {3 (2,.977.41)
LBP Assesment $ 14312220(¢ - 1's 143122201% - LS $ 14312220 $ -
[LBP Abatement $ 352,447.30 | % - |$ 352447.30] % - LS $  352,447.30 | $ -
Total Direct Costs: $ 3,605066.08 | $ 2,557,024.51 | $1,048,04157 |  8,005.41 : 99308586 | & 5405571 |
IZee $ 27921815[§ 18302000]§ 9619815 $ 9619815 $ 0.00]
Totals — ‘H S 4,662,543.24 i $ 3330,555.24 | $1,331,9880013% 1013813 $ 1227610561 % 104,377 .44
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Project Costs for Curment Week by Type

VB - I/70 Phase II1

Week Ending 12/3/2004
003 Mob/Crew Rotation $ 253020 $ 1,788.99 $ 740.31
004 Site Admin/indirects 3 827583 | $ 6,673.11 $ 220811 | % 107534 | 41,08
005 Lodging/Per Diem $ 4,563.22 § 455322
010 Sie Coond. $ 131007 | & 1,250.94 s 50.13
011 Removal $ 931357 |$ - 7.208.32 $ 201726
Jo1z 78D $ 874781 | % 5.024.23 $ 1,729.38 ]
|o13 Sampling Analysis $ - $
014 Backfill $ 1741102 | % 11,331.28 $ 347378 | % 2.615.88
015 Sod & Seed $ 12,698.36 3 100304 | § araal |3 0,860.02
016 Garden & Flowers $ 4,897 00 $ 4,867 00
017 Rock and Mulch $ 335.00 $ 21898 |3 118.03
019 She Coord Follow-up $ 242112 )% 242112
021 Community Air Mon. $ 23041 3 33041 -
022 FOG & Supplies $ 4,047.83 _ $ 401783 | § 30.00
027 _Sprinkler System $ 3,301.67 $ 3,301.97
028 Site Coord ASARCO $ 427260 | % 1,272.60 i '

Totals $ 80,270.71 $ 3626669 $ 4,55322 $ 12,081.95 $ 14,14520 §$ 13,233.66 $




o - -}

Projact Costs JTD By Type

VB - 1/70 Phase III
Friday, December 03, 2004

001 Const. Work Plans 3$ a0 |s 43160

003 MobiCrew Rotatlon $ 66,20450 | $ 38.777.25 $ 29517.25

[004 She Adminfindirects $ 327ATOIT JS 23530543 [$ 10984 |$ 6036582 |$ 31028808 667 .61

Joos LodgingiPer Biem s 193,031.58 $ 163,03158

Joos Home Offica $ 32713241 % 327324

Joos ste Set-uotaint $ 301208 2,61251 $ 1,300, 42

010 Site Coord. $ 6086168 | $  65208.82 s$ 410276 | $ 1,462.50

011 Removal s aw 52477 |$  3me 07888 $  1023262[$% 721927

012 T&D $ 28446027 | §  210,38047 $ 7014223 3 304857

013 Sampling Analysis 3 10,339.33 | $ - $ 100606 |5  4:005[$% 378240

014 Backhil % grr.esso6 | $ 828,444 .54 $ 11330880 ] % 238,181,863

015 Sod & Seed $ 3028267 1% 93578.08 $  23007511% 2683400 (% 198,873.00

016 Garden & Flowers s 35,448.70 $ 3644876

lo17 Rock and Mulch $ 31820509 | $ 2209182 13 126038  s2e11.78 s 118,03

lo1e Post Const. Maint, $ 1734170 | § 11,677.76 $ 408048 | $ 97455

lo1o site Coord Followup $ 5060063 | $ 49,268.62 $ 1,433.00

Jo21 Community Air Mon. $ 17,384.42 $ 802517 | 8 78840 |  ess088]$ 10.00)]

loz2 FOG & Suppiies $ 87,208.10 $ - Is  eraranls 30.00

023 ASARCO Support $ sa1.18]s 64118

027 Sprinker System s 7681008 | 3 2,801.83 . $ 215782 [ $ 7178934

028 Site Coord ASARCO $ 207741l s 207741 -

100 Feo 3 163,020.00 $ 16302000
Totals $ 3,330,554.63 $1,7394M.44 $193,13342 $ 39470832 $ 52845818 $267,92080 $ 378240 $ - $ 183,020.00




12/4/2004

- 9:41 AM
‘\ . -
Praoject Varlance Report
VB - 1/70 Phase IT1
Friday, December 03, 2004
001_| Canstruciion Work I 72 "2,560.04 431,80 % 2 2123, 2,565.07 47 02%
003 i lon 500 | EaCH 56,926.90 £3,806.50 86,704.50 | 100.0% 13,208.27 - 50 248760 J 39%
004_|Ste Administration and indiects 400 | MTH 217,369.74 440, 741037 100.0% 2143392 - 747937 [ $ (112,954,011 -256%
Ing & Pes Dimm 400 uTH 18171563 220§ 193031681 _ 100.0% 48,157.62 - 163,031.58 {47,630.784 19,
608 400 | MTH 1604743 16,047.43 3273.24 18.7% 415302 13,342 18,815.63 BLEoN  0.2%
7_|Final oo [ 1S 8.420.74 6,420.74 - 0.0% §420.74 3,428.74 5, 42874 . 0%
008 }Project Ciose-Out 0] S 771500 7,715.00 - 0.0% 771500 7,716.00 7,716.00 - 0% |
060D [Ste Set [ 1800w 7124 7,124.26 391203 | B4.9% 43545 321444 7,127.37 an| oo%
010 rd 165,00 | EACH 56,001.73 5,500.60 8085189 ear% 61664 3 55,857 14 (46.05 0.0% |
11 JRemoval| [ 6375000 | _oF ; 40 40252478 | 100.0% .02 - 0252478 |$ (Nizsie3y 18
12 fTaDof impacied Solls | 6,400.00 | ToM 219,750.20 70 26446027 | _900.0% 3372 - 284,460.27 126,038,430 12
013 | Sampiing & Analyeis 2480000 | TON 10,320.38 15,228, 38 10,3539 ] 68.3% - 0.01 479558 15,134.8 5348 0.6%
014 |Restoration _534,750.00 A 10 1,202,867.90 $T1930061  100.0% A2 . §77,930.08 224,061,841 -18.7%
015 [Sod & Seed 155.00 87 401,240.79 30202671  1000% 2,191 : 61 -15.
018 _|Garden 8 Flower Bed 156,00 | EACH 11,710.60 35ATA18 /48791 100.0% 217.38 - 35,448.76 24420 0.1% |
17_|Rock, Mulch, & Misc 155.00 | €acH 82,562.70 141,501.46 18205631 100.0% 783.41 : 118,206.65
018 [Post Consiruction Mantgrance | 634760.60] SF 101,750.90 24,247.10 173417e) 814 _0.04 404271 21,384.50 1.8% |
[ 01p_|Sie Coordination Followsup 15500 i 59,001.70 89,875.74 50,689.63 T2.6% 450.67 16,135.96 63,835.58 ;
020 Stte Teandown & Demoblization O S X 3,362.30 - 0.0% £,152.30 $,¥52.30 £,152.30 ;
021 |Comunity Ak MonRoring 400 WTH 3339.70 21,502.72 1736442 100.0% 43063 - 17,354.42 s 218,
022 [Fuel Ol Misc Field Syppliss 06.00 | DAY £4,640.60 74,685.73 87 B3.8% 781.45 7,802.00 75,010.10 2437 00%
D23 _[Asarco Suppor 1.60 1,281.00 ,500.00 4118 5% 7542 6% 2,001.77 7,54205 azos| o
024 _|TAD to Landi 2,80000 1 TON 306,930.00 = : 0% = B - B X
025 {Load Base Patil Asses 450.00 | EACH 143,122 20 143,122.20 - 0% 318,06 143,12208 43205 0150 0.0%
025 _{Lead Bage Pylnt Abatoment 100.00 |_EACH 252,447.30 352,447%0 - 0.0% 3524.47 7.30 7.30 — 1 0.0% |
27 |Sprinkier Svsto 3.00 . T5.000.00 76.618.08 0% 7041787 - 78,816.50 181888 [ 24%
028 _[Stn Goordination ASARGD 16000 | EACH 1.06 1,00 2,077.41 % 01 - 297741 76.41 | wsnatgerd
T 1.00] 183,030.00 275,218.0 183620.00 | 100.6% 183,725 - 183,020.00 108.16)] 34,
Totals 100 LS § 305617025 § 4,662,54424 $ 3,330,554.63 T1.4% $ 45421926 $ 61492275 $ 394547738 WTIT,065.86) -15.4%
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